

**COLLECTIBLE VEHICLE AND MOTORCYCLE EXEMPTION  
STATE IMPLEMENTATION PLAN (SIP) REVISION**

**Draft Timeline**  
(As of October 13, 2005)

<b>Date</b>	<b>SIP Activity</b>
September 26-30, 2005	Preliminary Draft SIP and Technical Support Document (TSD) reviewed by management
October 5, 2005	Preliminary Draft SIP and TSD posted to Vehicle Emissions page of ADEQ website
October 11, 2003	SIP review meeting with stakeholders
October 21, 2005	Public comment period begins – Proposed SIP available for review and comment (ADEQ website, Phoenix and Tucson offices)
November 28, 2005	Conduct public hearing on Proposed SIP (ADEQ - Phoenix)
November 30, 2005	Conduct public hearing on Proposed SIP (ADEQ - Tucson), close of public comment period
Week of December 5-9, 2005	Review comments and prepare Responsiveness Summary
Week of December 12-16, 2005	Prepare Final SIP Revision and TSD and transmit for management sign-off
Week of December 19-23, 2005	Transmit Final SIP Revision and TSD to EPA
Week of December 26-30, 2005	Post Final SIP and TSD to Vehicle Emissions page of ADEQ website, transmit Responsiveness Summary to citizens who submitted comments